

## **American Management Association's Project Management Scheduling Best Practices**

### ***The Work Breakdown Structure***

- Explain the Purpose of a Work Breakdown Structure (WBS)

### ***Precedence Diagrams***

- Create Precedence (Network) Diagrams to Show Task Dependencies and to Put Tasks into a Logical Sequence

### ***Risk Management Planning***

- Adjust Schedules for Risk as Needed to Ensure They Are Realistic