

**American Management Association's  
Project Management Scheduling Best Practices**

***The Work Breakdown Structure (WBS)***

- Explain the Purpose of a Work Breakdown Structure (WBS)

***Precedence Diagrams***

- Create Precedence (Network) Diagrams to Show Task Dependencies and to Put Tasks into a Logical Sequence

***Risk Management Planning***

- Adjust Schedules for Risk as Needed to Ensure They Are Realistic